
u. S. ENVIRONMENTAL PROTECTION AGENCY 
IU:GION II. IU:l«NAL ACTION BRANCH 

POLWTION IU:PORT 

I. BEADING 

Date: November 30. 1999 

From: Eric J. Wilson. On-Scene-Coordinator 
U.S. EPA. Reqion II. Removal Action Branch 

To: J. !:l1a-. EPA 
G. Zachos. EPA 
P. Mannino. EPA 
M. Olsen, EPA 
D. Karlen. EPA 
R. Cahill, EPA 
D. Kraft, EPA 
R. Byrnes, EPA OIG 
J. Pasqualo, NJDHSS 
START 
Records Center 

R. Salkie. EPA 
T. Johnson, EPA 
C. Petersen, EPA 
M. Sundram. EPA 
P. Seppi. EPA 
B. Bellow. EPA 
B. Dease, EPA 
T. Miqnone. ATSDR 
J. Smolenski, NJDEP 
J. Corica, South Plainfield 

Subject : Cornell-Dubilier Electronics site. Residential Cleanup 
South Plainfield. Middlesex County. New Jersey 
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II. BACXGROUND 

Site No : 
Delivery Order No. : 
Response Authority: 
CERCLIS No . : 
NFL Status; 
State Notification: 
Status of Action Memorandum: 
Start Date RV2: 
Completion Date RV2 ; 
Start Date BB2; 
Completion Date B2: 
Start Date BB3: 
Completion Date BB3 : 

III. SITE INFO~Tlc* 

GZ 
0017 
CERCLA 
NJD981557879 
Final NFL 
NJDEP and NJDHSS Notified 
Approved September 19. 1998 
March 29. 1998 
On-going 
March 15. 1999 
september 16, 1999 
September 23. 1999 
On-going 

The site is located in a mixed industrial. commercial and 
residential area of South Plainfield, New Jersey and consists of 
the Hamilton Industrial Park, adjacent contaminated residential 
and commerci al properties and contaminated portions of the Bound 



... ,_ It.:\. .. " 

Brook downstream of the industria.1.park. Cornell-Dubilier 
Electronics operated at - the- indu'std-al park ' from 1936 to 1962 and 0-
allegedly disposed ' of polychlorinated biphenyl (PCB) contaminated 
materials and other hazardous subs-tances directly onto site 
soils_ PCBs have been detected in soils and in building 
interiors at the - industrial park, at adjacent residentia1 and 
commercial prope~ties and in the surface water and sediment of 
the Bound Brook ;" - j • , . " , . . ' : " • I 

In March 1997 EPA ordered the owner of the industria.l park to . 
take actions " to ~ stabilize the :si te .. These actf6ns included the 
installation of drainage controls to limit the moyement of 
contaminants to', :the nearby Bound Brook through surface water: run 
off; paving of -!dri veways and parking areas in· the industrial park 
to limit the generation and off-site migration of :contaminated 
dust; and installation' of a security fence to restrict access to 
contaminated areas~ and. prevent the tracking of "contaminants into 
the surrounding: community _ " ' 

-' .. 
IV . RESPONSE. INFORMATION 

A. 
: 

~ 

S1 tuation _ ' . , " . 

1. Current Situation r . . ..f G ,.. ..... .) 
· - ,~f r. ":'d .q .'J= .... ~; ... ,1(.."1. :: _.<'1, • .1 -::;.r ._':'..:i.L -_ . 90. '1': 0...1 ... . 

The situation a:t ' -tne sHE!' ;has~ ! ilOf' ch'a'ri.ged:"si;gnli:-ficantly 
since the last report. • • . ' 
2. Removal activities (through 11/26/99) 

Tier 2 Residential Soil Removal 
The restoration of Properties W 
Hamilton) and DD (229 Hamilton) 

(BB2L 
(403 Hamilton)"AA (346" 
is substantial~y complete . . 

• . ' ., ,~ I 

Restorations have' no't · been completed at Properties Ii (207;,', 
Delmore), X (115 Delmore), BB (511 Hamilton) and CC (119 . 
Delmore). ' The landscaping contractor was unable to obtain 
or 'install the specified ' plantings by Novembe~- 15. ' Planting 
is not recommended between November 15 and March 15. For 
this reason, the remaining planting has been scheduled to "be 
completed after ',March , 15; -' 2000. Restorations that " do.not 
involve landscaping ar~ scheduled to be completed.ih the 
next month. '" : ", ,'" .• C!, '"' - .. . ' 
Restoration of the staging area has not,been Fompleted. The 
following activities remain to be completed: disposal of 13 
drums of waste generated from removal activities; removal of 

\ J .. , ~~' ,~ . ~ ,,'~ ... . .) , I ' , . 
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unused construction materials and replacement of security 
fencing. 

Other Site Activities 
EPA notified the owner of the Hamilton Industrial Park, DSC 
of Newark, Inc. (DSC) that additional removal activities 
were required to stabilize the site. Plans for this work 
were not submitted by DSC in the time frame specified, as a 
result a work plan was developed by EPA. 

On November 19, DSC was offered an opportunity to complete 
the required work in accordance with the plans developed by 
EPA. On November 22, DSC provided a written commitment to 
perform the work. The additional site stabilization 
activities are scheduled to take place the week of November 
29. 

B. Planned R4moyal Activities 

A PRP-lead removal action is underway at 7 Tier 2 
residential properties. Interior cleaning is planned at 2 
Tier 1 and 2 Tier 2 properties upon completion of the Tier 2 
soil removal. 

Additional site stabilization activities required at the 
Hamilton Industrial Park include: establishing vegetation in 
unvegetated, unpaved areas of the industrial park; repairing 
drainage controls down gradient of unvegetated areas; 
characterizing and securing bulk waste piles; characterizing 
and securing drummed waste; and repairing controls 
established to restrict access to areas of known 
contamination. 

C. Next s teos 

Restoration of properties disturbed during the Tier 2 
residential soil removal will continue. Wastes generated 
during this action will be disposed of off-site. 

The additional site stabilization activities required at the 
Hamilton Industrial Park are scheduled to be conducted the 
week of November 29. 

D. Kay ruues 

None. 
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v. COST INFORMATION (Fund-Lead Removal Actions through 
11126/99) , ~ , , . ' '~ ' , : ,- " " " :. 

ERRs Costs 

Amount 
Budqeted 

$ ' 332,000 ' .-, " 

"START Costs ' $ 2i; 000 -

Contingency 

EPA Cost's 

Total Costs 

$ 

$ 

21,000 

50,000 

$ 425,000 
.' . '" 

-:- 1,~ 

'. "" , 

. .. ".,'-

Cos~ 
To Date ' 

179,646 ' 

6,989' 

, n/a 

.36,750 

'22~, 385. 

- ' . 

Amount, ',\ 
Remaining": 

152~;)54 

15,011 

_ ,21,000 

13,250 

$ ' 201,615 
... ,-. 

The above accounting of expenditures is an estimate based on 
figures known to the OSC at the ,time ,this report was written. 
The cost accounting provided- in ' this report does not necessarily 
represent an exact monetary figure which the government may 
include in any claim for cost recovery .. . ~ ( . .. 

, , 

Wa~te :stream. Medium Quantity Treatment Disposal 

Decontamination' Soil/Solids 4 ,dJ:UlIIS TSCA ,CWM, Model City, 
Solids (IW?) . Landfill NY 

Decontamination Liquids ~ dZ:lJ!!ls Inciner8't.ion CWM, Model cay, 
Liquids (RV2) , . , NY 

Non-TSCA Soil ' ' 1,744 "ton~ Landfill G. R,O.W.S, 
Regulated Soll " Morrisville, FA ' . 

(BB2) 

TSCA Requlated Soil 22 tons Landfill CWM,' Model City, 
Soil (BB2) NY , . 

. 
Non-TSCA Soil 77,7 , tons: ~ndfill' . ' G'.R.O,W. S. 
Requlated Soil , , MorriSville, FA 
(BB3) 

.. 

TSCA Regulated Soil (3 .tons Landfill CWM, Model.- City, 
Soil (Bs3) NY 
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